

ID	Task Name	Duration	Work	Start	Finish	Predecessors	Resource Names
1	 Foto XS - PR's	61,75 days	512 hrs	Tue 05/09/06	Thu 30/11/06		
2	Configuración y Desarrollo	61,75 days	464 hrs	Tue 05/09/06	Thu 30/11/06		
3	 PR 329	0,25 days	2 hrs	Tue 05/09/06	Tue 05/09/06		Gustavo
4	 PR 87	0,25 days	2 hrs	Tue 05/09/06	Tue 05/09/06		Gustavo
5	 PR 259	0,25 days	2 hrs	Tue 05/09/06	Tue 05/09/06		Gustavo
6	 PR 276	0,25 days	2 hrs	Tue 05/09/06	Tue 05/09/06		Gustavo
7	 PR 304	0,25 days	2 hrs	Wed 06/09/06	Wed 06/09/06		Gustavo
8	 PR 337	0,5 days	4 hrs	Wed 06/09/06	Wed 06/09/06		Gustavo
9	 PR 256	0,5 days	4 hrs	Wed 06/09/06	Wed 06/09/06		Gustavo
10	 PR 22	0,25 days	2 hrs	Thu 07/09/06	Thu 07/09/06		Gustavo
11	 PR 59	0,25 days	2 hrs	Thu 07/09/06	Thu 07/09/06		Gustavo
12	 PR 5	0,25 days	2 hrs	Thu 07/09/06	Thu 07/09/06		Gustavo
13	 PR 278	1 day	8 hrs	Fri 08/09/06	Fri 08/09/06		Gustavo
14	 PR 240	0,5 days	4 hrs	Mon 11/09/06	Mon 11/09/06		Gustavo
15	 PR 258	0,5 days	4 hrs	Mon 11/09/06	Mon 11/09/06		Gustavo
16	 PR 268	0,75 days	6 hrs	Wed 13/09/06	Wed 13/09/06		Gustavo
17	 PR 7	0,5 days	4 hrs	Thu 14/09/06	Thu 14/09/06		Gustavo
18	 PR 89	0,5 days	4 hrs	Fri 15/09/06	Fri 15/09/06		Gustavo
19	 PR 17	0,75 days	6 hrs	Mon 18/09/06	Mon 18/09/06		Gustavo
20	 PR 372	8 days	16 hrs	Mon 18/09/06	Wed 27/09/06		Gustavo[25%]
21	 PR 241	0,5 days	4 hrs	Tue 19/09/06	Tue 19/09/06		Gustavo
22	 PR 94	0,25 days	2 hrs	Tue 19/09/06	Tue 19/09/06		Gustavo
23	 PR 280	0,25 days	2 hrs	Wed 20/09/06	Wed 20/09/06		Gustavo
24	 PR 96	0,25 days	4 hrs	Wed 20/09/06	Wed 20/09/06		Gustavo,Mila
25	 PR 103	1,5 days	12 hrs	Thu 21/09/06	Fri 22/09/06		Gustavo
26	 PR 10	0,5 days	4 hrs	Fri 22/09/06	Fri 22/09/06		Gustavo
27	 PR 193	0,25 days	2 hrs	Tue 26/09/06	Tue 26/09/06		Gustavo
28	 PR 273	0,25 days	2 hrs	Fri 13/10/06	Fri 13/10/06		Gustavo
29	 PR 102	0,25 days	2 hrs	Fri 13/10/06	Fri 13/10/06	28	Gustavo
30	 PR 18	0,5 days	4 hrs	Fri 13/10/06	Fri 13/10/06	29	Gustavo
31	 PR 21	0,25 days	2 hrs	Mon 16/10/06	Mon 16/10/06	30	Gustavo
32	 PR 3	10 days	160 hrs	Mon 16/10/06	Mon 30/10/06	31	Gustavo;Beta
33	 PR 62	1 day	8 hrs	Mon 30/10/06	Tue 31/10/06	32	Gustavo
34	 PR 106	0,5 days	4 hrs	Tue 31/10/06	Tue 31/10/06	33	Gustavo

ID		Task Name	Duration	Work	Start	Finish	Predecessors	Resource Names
35		PR 98	1 day	8 hrs	Tue 31/10/06	Wed 01/11/06	34	Gustavo
36		PR 90	0,5 days	4 hrs	Wed 01/11/06	Thu 02/11/06	35	Gustavo
37		PR 15	1 day	8 hrs	Thu 02/11/06	Fri 03/11/06	36	Gustavo
38		PR 261	0,5 days	4 hrs	Fri 03/11/06	Fri 03/11/06	37	Gustavo
39		PR 12 (331)	1 day	8 hrs	Fri 03/11/06	Mon 06/11/06	38	Gustavo
40		PR 377	1 day	8 hrs	Mon 06/11/06	Tue 07/11/06	39	Gustavo
41		PR 117	1 day	8 hrs	Tue 07/11/06	Wed 08/11/06	40	Gustavo
42		PR 331	0,5 days	4 hrs	Wed 08/11/06	Thu 09/11/06	41	Gustavo
43		PR 185	1 day	8 hrs	Thu 09/11/06	Fri 10/11/06	42	Gustavo
44		PR 14 (3)	10 days	80 hrs	Fri 10/11/06	Fri 24/11/06	43	Beta
45		PR 153	0,5 days	4 hrs	Fri 24/11/06	Fri 24/11/06	44	Gustavo
46		PR 8	1 day	8 hrs	Fri 24/11/06	Mon 27/11/06	45	Gustavo
47		PR 175	1 day	8 hrs	Mon 27/11/06	Tue 28/11/06	46	Gustavo
48		Ajustes recomendados	2 days	16 hrs	Tue 28/11/06	Thu 30/11/06	47	Gustavo
49		Gerencia de Proyecto	57,5 days	48 hrs	Mon 11/09/06	Thu 30/11/06		
50		Planificación	15 days	12 hrs	Tue 12/09/06	Mon 02/10/06		Listbeth[10%]
51		Control y Seguimiento	57,25 days	20 hrs	Mon 11/09/06	Thu 30/11/06		
52		11-09	0,25 days	2 hrs	Mon 11/09/06	Mon 11/09/06		Gustavo[25%];Kathy[25%];Listbeth[25%];Beta[25%]
53		05-10	0,25 days	2 hrs	Thu 05/10/06	Thu 05/10/06		Gustavo[25%];Kathy[25%];Listbeth[25%];Beta[25%]
54		11-10	0,25 days	2 hrs	Wed 11/10/06	Wed 11/10/06		Gustavo[25%];Kathy[25%];Listbeth[25%];Beta[25%]
55		19-10	0,25 days	2 hrs	Thu 19/10/06	Thu 19/10/06		Gustavo[25%];Kathy[25%];Listbeth[25%];Beta[25%]
56		26-10	0,25 days	2 hrs	Thu 26/10/06	Thu 26/10/06		Gustavo[25%];Kathy[25%];Listbeth[25%];Beta[25%]
57		02-11	0,25 days	2 hrs	Thu 02/11/06	Thu 02/11/06		Gustavo[25%];Kathy[25%];Listbeth[25%];Beta[25%]
58		09-11	0,25 days	2 hrs	Thu 09/11/06	Thu 09/11/06		Gustavo[25%];Kathy[25%];Listbeth[25%];Beta[25%]
59		16-11	0,25 days	2 hrs	Thu 16/11/06	Thu 16/11/06		Gustavo[25%];Kathy[25%];Listbeth[25%];Beta[25%]
60		23-11	0,25 days	2 hrs	Thu 23/11/06	Thu 23/11/06		Gustavo[25%];Kathy[25%];Listbeth[25%];Beta[25%]
61		30-11	0,25 days	2 hrs	Thu 30/11/06	Thu 30/11/06		Gustavo[25%];Kathy[25%];Listbeth[25%];Beta[25%]
62		Cierre	0,5 days	16 hrs	Thu 30/11/06	Thu 30/11/06		Gustavo;Kathy;Listbeth;Beta