

ID		Nombre de tarea	Duration	Start	Work	Finish	Pred
1		Total Dealer's Website	90 days?	Mon 07/08/06	0 hrs	Fri 08/12/06	
2		Kickoff meeting	4 hrs	Mon 23/10/06	0 hrs	Mon 23/10/06	
3		Follow up sessions	10,25 days	Mon 30/10/06	0 hrs	Mon 13/11/06	
4		Work session #1	2 hrs	Mon 30/10/06	0 hrs	Mon 30/10/06	
5		Work session #2	2 hrs	Mon 06/11/06	0 hrs	Mon 06/11/06	
6		Work session #3	2 hrs	Mon 13/11/06	0 hrs	Mon 13/11/06	
7		Requirements	12 days	Tue 24/10/06	0 hrs	Wed 08/11/06	
8		Analysis and Requirements Elicitation	8 hrs	Tue 24/10/06	0 hrs	Tue 24/10/06	
9		Requirements Specifications	8 hrs	Wed 25/10/06	0 hrs	Wed 25/10/06	8
10		Requirement Specifications Report Elaboration	8 hrs	Thu 26/10/06	0 hrs	Thu 26/10/06	9
11		<i>Document Turn in to the Total Project Team for revision</i>	<i>8 hrs</i>	<i>Fri 27/10/06</i>	<i>0 hrs</i>	<i>Fri 27/10/06</i>	<i>10</i>
12		Total Project Team's document revision	16 hrs	Mon 30/10/06	0 hrs	Tue 31/10/06	11
13		<i>Recommended document adjustments reception</i>	<i>8 hrs</i>	<i>Wed 01/11/06</i>	<i>0 hrs</i>	<i>Wed 01/11/06</i>	<i>12</i>
14		Requirement Specification Report Adjustements	8 hrs	Thu 02/11/06	0 hrs	Thu 02/11/06	13
15		<i>Document Turn in to the Total Project Team for approval</i>	<i>8 hrs</i>	<i>Fri 03/11/06</i>	<i>0 hrs</i>	<i>Fri 03/11/06</i>	<i>14</i>
16		Requirement Specification Report Approval	8 hrs	Tue 07/11/06	0 hrs	Tue 07/11/06	
17		Requirement Specification Report Approved	8 hrs	Wed 08/11/06	0 hrs	Wed 08/11/06	16
18		Base information preparation for the implementation	1,5 days	Tue 07/11/06	0 hrs	Wed 08/11/06	
19		Data Model Definition and Documentation	12 hrs	Tue 07/11/06	0 hrs	Wed 08/11/06	
20		BackOffice Profiles Definition	1 hr	Wed 08/11/06	0 hrs	Wed 08/11/06	
21		Design Specifications	0 days?	Tue 07/11/06	0 hrs	Tue 07/11/06	
22		<i>Design Document turn in (colors, typography, images,</i>	<i>0 days?</i>	<i>Tue 07/11/06</i>	<i>0 hrs</i>	<i>Tue 07/11/06</i>	
23		Configuration and Development	23 days	Wed 08/11/06	0 hrs	Fri 08/12/06	
24		WIB3 Application Configuration	2 hrs	Wed 08/11/06	0 hrs	Wed 08/11/06	
25		N2C Application Configuration	4 hrs	Thu 09/11/06	0 hrs	Thu 09/11/06	
26		WIB3 Configuration	3 days	Thu 09/11/06	0 hrs	Mon 13/11/06	
27		General Web Site Template Definition (Page Divisions, General Style, Site Assistant)	16 hrs	Thu 09/11/06	0 hrs	Fri 10/11/06	
28		Page Definition (Content Pages, Application Pages)	8 hrs	Mon 13/11/06	0 hrs	Mon 13/11/06	27
29		Functionalities Implementation	19 days	Tue 14/11/06	0 hrs	Fri 08/12/06	
30		News	1,5 days	Tue 14/11/06	0 hrs	Wed 15/11/06	
31		Public Home and User Home News	8 hrs	Tue 14/11/06	0 hrs	Tue 14/11/06	
32		Dealerpanel News	4 hrs	Wed 15/11/06	0 hrs	Wed 15/11/06	31
33		Public Home and User Home Poll	12 hrs	Wed 15/11/06	0 hrs	Thu 16/11/06	
34		Marketing Actions	1,5 days	Fri 17/11/06	0 hrs	Mon 20/11/06	
35		Pulbic and User Home Marketing Actions	8 hrs	Fri 17/11/06	0 hrs	Fri 17/11/06	

ID		Nombre de tarea	Duration	Start	Work	Finish	Pred
36		Retail-Marketing Actions	4 hrs	Mon 20/11/06	0 hrs	Mon 20/11/06	35
37		Login/Logout/ Password Change	8 hrs	Mon 20/11/06	0 hrs	Mon 20/11/06	
38		User Registration	12 hrs	Tue 21/11/06	0 hrs	Wed 22/11/06	37
39		Price Chart (Like to have)	8 hrs	Wed 22/11/06	0 hrs	Wed 22/11/06	
40		Links Page (Linkpagina)	8 hrs	Thu 23/11/06	0 hrs	Thu 23/11/06	39
41		Mailings	2,25 days	Fri 24/11/06	0 hrs	Tue 28/11/06	
42		User home Mailing	8 hrs	Fri 24/11/06	0 hrs	Fri 24/11/06	
43		Retail-Marketing Mailing	2 hrs	Mon 27/11/06	0 hrs	Mon 27/11/06	42
44		Retail-Top Service & Training Mailing	2 hrs	Mon 27/11/06	0 hrs	Mon 27/11/06	42
45		Retail-Shop Food & Services Mailing	2 hrs	Mon 27/11/06	0 hrs	Mon 27/11/06	42
46		Retail-Enginoring Mailing	2 hrs	Mon 27/11/06	0 hrs	Mon 27/11/06	42
47		Retail-Customer Service Mailing	2 hrs	Tue 28/11/06	0 hrs	Tue 28/11/06	
48		Retail-Power Points Mailing	2 hrs	Tue 28/11/06	0 hrs	Tue 28/11/06	
49		Cards Mailings	2 hrs	Tue 28/11/06	0 hrs	Tue 28/11/06	
50		Lubricants Mailings	2 hrs	Tue 28/11/06	0 hrs	Tue 28/11/06	
51		Pesonal Agenda	8 hrs	Wed 29/11/06	0 hrs	Wed 29/11/06	
52		Meeting Agenda	16 hrs	Thu 30/11/06	0 hrs	Fri 01/12/06	
53		Contact Forms	3,25 days	Mon 04/12/06	0 hrs	Thu 07/12/06	
54		Retail-Sales Contact	12 hrs	Mon 04/12/06	0 hrs	Tue 05/12/06	
55		Retail-Marketing Contact	2 hrs	Tue 05/12/06	0 hrs	Tue 05/12/06	
56		Retail-Top Service & Training Contact	2 hrs	Tue 05/12/06	0 hrs	Tue 05/12/06	
57		Retail-Shop Food & Services Contact	2 hrs	Wed 06/12/06	0 hrs	Wed 06/12/06	
58		Retail-Customer Service Contact	2 hrs	Wed 06/12/06	0 hrs	Wed 06/12/06	
59		Retail-Power Points Contact	2 hrs	Wed 06/12/06	0 hrs	Wed 06/12/06	
60		Cards Contact	2 hrs	Wed 06/12/06	0 hrs	Wed 06/12/06	
61		Dealerpanel Contact	2 hrs	Thu 07/12/06	0 hrs	Thu 07/12/06	
62		Acts Module	16 hrs	Thu 07/12/06	0 hrs	Fri 08/12/06	
63		Testing Plan	1 day	Mon 07/08/06	0 hrs	Mon 07/08/06	
64		Testing Plan Elaboration	8 hrs	Mon 07/08/06	0 hrs	Mon 07/08/06	
65		Testing Plan revision with Total Work Team	4 hrs	Mon 07/08/06	0 hrs	Mon 07/08/06	
66		Recommended Adjustments to the Testing Plan	4 hrs	Mon 07/08/06	0 hrs	Mon 07/08/06	
67		<i>Revised Testing Plan</i>	<i>4 hrs</i>	<i>Mon 07/08/06</i>	<i>0 hrs</i>	<i>Mon 07/08/06</i>	
68		Certification Testing	2 days	Mon 07/08/06	0 hrs	Tue 08/08/06	
69		Testing Preparation	4 hrs	Mon 07/08/06	0 hrs	Mon 07/08/06	
70		Functionalities Testing	8 hrs	Mon 07/08/06	0 hrs	Mon 07/08/06	
71		Recommended Adjustments	16 hrs	Mon 07/08/06	0 hrs	Tue 08/08/06	

ID		Nombre de tarea	Duration	Start	Work	Finish	Pred
72		Certified Testing	8 hrs	Mon 07/08/06	0 hrs	Mon 07/08/06	
73		Documentation	2 days	Mon 07/08/06	0 hrs	Tue 08/08/06	
74		Technical documentation consolidation and structuring	16 hrs	Mon 07/08/06	0 hrs	Tue 08/08/06	
75		Documentation Adjustements	4 hrs	Mon 07/08/06	0 hrs	Mon 07/08/06	
76		Change Management	0 days?	Mon 07/08/06	0 hrs	Mon 07/08/06	
77		Project Management	0 days?	Mon 07/08/06	0 hrs	Mon 07/08/06	
78		Planification	0 days?	Mon 07/08/06	0 hrs	Mon 07/08/06	
79		Follow up and management	0 days?	Mon 07/08/06	0 hrs	Mon 07/08/06	
80		Project Closure	0,5 days	Mon 07/08/06	0 hrs	Mon 07/08/06	
81		Project Closure Presentation Elaboration	4 hrs	Mon 07/08/06	0 hrs	Mon 07/08/06	
82		Project Closure Meeting	4 hrs	Mon 07/08/06	0 hrs	Mon 07/08/06	

Recursos