

ID		Nombre de tarea	Duration	Start	Finish	Work	Predecessors
1		Propuesta Alco	33,63 days?	Fri 18/05/07	Thu 05/07/07	60 hours	
2		Reunión Kickoff	0,25 days	Tue 29/05/07	Tue 29/05/07	2 hours	
3		Programacion del Sitio	18,5 days	Tue 29/05/07	Fri 22/06/07	36 hours	2
4		Configuracion del Sitio	0,13 days	Tue 29/05/07	Tue 29/05/07	1 hour	
5		Creacion de Hoja de Estilos	0,25 days	Tue 12/06/07	Tue 12/06/07	1 hour	4
6		Configuracion de Contenido Estatico	0,25 days	Tue 12/06/07	Tue 12/06/07	1 hour	5
7		Configuracion de Aplicaciones	8,25 days	Tue 12/06/07	Fri 22/06/07	33 hours	6
8		Modulo Productos	2 days	Tue 12/06/07	Thu 14/06/07	8 hours	
9		Modulo Promociones	2 days	Thu 14/06/07	Mon 18/06/07	8 hours	8
10		Buscador Rapido	1,5 days	Mon 18/06/07	Tue 19/06/07	6 hours	9
11		Modulo Contactenos	1,5 days	Wed 20/06/07	Thu 21/06/07	6 hours	10
12		Ajustes de Look&Feel para Aplicaciones	1,25 days	Thu 21/06/07	Fri 22/06/07	5 hours	11
13		Carga de Contenidos	2,5 days	Fri 22/06/07	Wed 27/06/07	10 hours	3
16		Pruebas de Certificacion	6 days?	Wed 27/06/07	Thu 05/07/07	0 hours	13
19		Control y Seguimiento	33 days	Fri 18/05/07	Wed 04/07/07	12 hours	

Resource Names
GP[50%],LR[50%]
OP
D1[50%]
R1[50%]
R1[50%]
R1[50%]
R1[50%]
D1[50%]