

ID		Task Name	Duration	Start	Finish	Work	Predecessors
1		Optimization of the Step 4 on the Album's Construction Process	8,03 days	Mon 18/12/06	Thu 28/12/06	80 hrs	
2		Elimination of the unnecessary HTML tables to accelerate the loading process	3 days	Mon 18/12/06	Wed 20/12/06	24 hrs	
3		Pass from one page to another without a browser refresh	1,9 days	Thu 21/12/06	Fri 22/12/06	30 hrs	2
4		Adaptation of the page's construction program	1,9 days	Thu 21/12/06	Fri 22/12/06	15 hrs	
5		Album's adaptation for the new page's construction program	1,9 days	Thu 21/12/06	Fri 22/12/06	15 hrs	
6		Preload of the next page trough JavaScript	3 days	Fri 22/12/06	Wed 27/12/06	24 hrs	3
7		Internal Testing	0,13 days	Wed 27/12/06	Thu 28/12/06	1 hr	6
8		Project Management	0,13 days	Mon 18/12/06	Mon 18/12/06	1 hr	