












| ID |   | Nombre de tarea                          | Duration       | Work          | Start               | Finish              | Pred      | Recursos                |
|----|---|--|----------------|---------------|---------------------|---------------------|-----------|-------------------------|
| 1  |   | <b>Proyecto LM-Fase II</b>               | <b>15 days</b> | <b>48 hrs</b> | <b>Mon 17/07/06</b> | <b>Fri 04/08/06</b> |           |                         |
| 2  |  | Inicio                                   | 1 day          | 1 hr          | Mon 17/07/06        | Mon 17/07/06        |           | Listbeth[13%]           |
| 3  |  | Análisis de Requerimientos               | 1 day          | 2 hrs         | Mon 17/07/06        | Mon 17/07/06        |           | Lore[13%];Listbeth[13%] |
| 4  |   | <b>Configuración y Desarrollo</b>        | <b>10 days</b> | <b>32 hrs</b> | <b>Mon 17/07/06</b> | <b>Fri 28/07/06</b> |           |                         |
| 5  |  | Contactáncanos                           | 2 days         | 12 hrs        | Tue 25/07/06        | Wed 26/07/06        |           | Gaby[75%]               |
| 6  |  | Cotización Página Web                    | 2 days         | 12 hrs        | Mon 17/07/06        | Tue 18/07/06        |           | Lore[75%]               |
| 7  |  | Textos Página Web                        | 1 day          | 1 hr          | Mon 17/07/06        | Mon 17/07/06        |           | Lore[13%]               |
| 8  |  | Quiénes Somos                            | 1 day          | 4 hrs         | Thu 27/07/06        | Thu 27/07/06        | 5         | Gaby[50%]               |
| 9  |  | Links Menú                               | 1 day          | 2 hrs         | Wed 19/07/06        | Wed 19/07/06        |           | Feix[25%]               |
| 10 |  | Enlace Informe de Prensa                 | 1 day          | 1 hr          | Fri 28/07/06        | Fri 28/07/06        | 8         | Gaby[13%]               |
| 11 |   | Pruebas internas                         | 1 day          | 2 hrs         | Mon 31/07/06        | Mon 31/07/06        | 10        | Listbeth[25%]           |
| 12 |   | Presentación nuevas funcionalidades      | 1 day          | 2 hrs         | Mon 31/07/06        | Mon 31/07/06        | 10        | Listbeth[25%]           |
| 13 |   | Pruebas de Certificación                 | 2 days         | 0 hrs         | Tue 01/08/06        | Wed 02/08/06        | 12        |                         |
| 14 |   | <b>Pruebas de Certificación aprobada</b> | <b>0 days</b>  | <b>0 hrs</b>  | <b>Wed 02/08/06</b> | <b>Wed 02/08/06</b> | <b>13</b> |                         |
| 15 |   | <b>Puesta en Producción</b>              | 1 day          | 2 hrs         | Thu 03/08/06        | Thu 03/08/06        | 14        | Aron[13%];Gaby[13%]     |
| 16 |   | <b>Gerencia de Proyecto</b>              | <b>8 days</b>  | <b>6 hrs</b>  | <b>Wed 26/07/06</b> | <b>Fri 04/08/06</b> |           |                         |
| 17 |  | Planificación y Control                  | 8 days         | 6 hrs         | Wed 26/07/06        | Fri 04/08/06        |           | Listbeth[9%]            |
| 18 |   | <b>Cierre</b>                            | <b>1 day</b>   | <b>1 hr</b>   | <b>Fri 04/08/06</b> | <b>Fri 04/08/06</b> |           |                         |
| 19 |  | Cierre de Proyecto                       | 1 day          | 1 hr          | Fri 04/08/06        | Fri 04/08/06        | 15        | Listbeth[13%]           |