



ID	Tarea	Horas	Inicio	Fin	Pre	Avance	Recursos
1	Control de Servicios de Infraestructura	662 hrs	Wed 18/10/06	Tue 06/02/07		5%	
2	Inicio	4 hrs	Wed 18/10/06	Wed 18/10/06		100%	
4	Levantamiento de Información General	4 hrs	Mon 23/10/06	Mon 23/10/06		100%	
6	FASE I	620 hrs	Wed 25/10/06	Mon 05/02/07		8%	
7	Levantamiento de Información	20 hrs	Wed 25/10/06	Thu 02/11/06		100%	
11	Requerimientos, Análisis y Diseño	60 hrs	Tue 31/10/06	Wed 15/11/06		68%	
12	Creación de Aplicación en N2C	4 hrs	Tue 31/10/06	Tue 31/10/06		100%	AL
13	Documento de Especificación de Requerimientos	24 hrs	Wed 01/11/06	Fri 03/11/06	9	100%	MR
14	Ajustes Documento de Especificaciones	8 hrs	Fri 10/11/06	Fri 10/11/06	13	100%	MR
15	Análisis y Diseño	24 hrs	Mon 13/11/06	Wed 15/11/06	14	20%	MR
16	Construcción	490 hrs	Thu 16/11/06	Tue 30/01/07		4%	
17	Prototipo	114 hrs	Thu 16/11/06	Wed 06/12/06		14%	
18	Desarrollo	80 hrs	Thu 16/11/06	Wed 29/11/06	15	20%	EC;DS[50%]
19	Presentación	2 hrs	Thu 30/11/06	Thu 30/11/06	18	0%	MR
20	Ajustes	32 hrs	Thu 30/11/06	Wed 06/12/06	19	0%	EC;DS[50%]
21	<i>Prototipo Fase I</i>	0 hrs	Wed 06/12/06	Wed 06/12/06	17	0%	
22	Construcción Funcionalidades	376 hrs	Wed 06/12/06	Tue 30/01/07		0%	
23	Módulo de Administración de Usuarios	8 hrs	Wed 06/12/06	Fri 08/12/06	17	0%	DS[50%]
24	Módulo de Directorio de Clientes (+ Unidades y Equipos)	12 hrs	Fri 08/12/06	Wed 13/12/06	23	0%	DS[50%]
25	Módulo de Gestión de Servicios	160 hrs	Wed 06/12/06	Thu 04/01/07	17	0%	EC;DS[30%]
26	Consultas	20 hrs	Thu 04/01/07	Fri 05/01/07	25	0%	EC;DS[50%]
27	Impreso OEP (paginación para impresión)	16 hrs	Fri 05/01/07	Tue 09/01/07	26	0%	EC;DS[50%]
28	Envío de Notificaciones (disparadores)	16 hrs	Tue 09/01/07	Thu 11/01/07	27	0%	EC;DS[50%]
29	Pruebas Internas y Ajustes	120 hrs	Thu 11/01/07	Thu 25/01/07	28	0%	MR;EC;DS[50%]



ID	Tarea	Horas	Inicio	Fin	Pre	Avance	Recursos
30	Guías de Usuario	24 hrs	Thu 25/01/07	Tue 30/01/07	29	0%	MR
31	Pruebas de Certificación	12 hrs	Tue 30/01/07	Wed 31/01/07	30	0%	MR
32	Puesta en Marcha	20 hrs	Thu 01/02/07	Mon 05/02/07		0%	
37	Seguimiento Fase I	18 hrs	Thu 16/11/06	Tue 23/01/07	5	0%	MR[5%]
38	<i>Módulos Fase I</i>	0 hrs	Mon 05/02/07	Mon 05/02/07	32	0%	
39	Gerencia de Proyecto	34 hrs	Wed 18/10/06	Tue 06/02/07		0%	